Print Date: 11/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO090

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Contract Location: Resurfacing on SR 254(0OId Hickory Blvd)from SR 100 to US 431

Counties: DAVIDSON

Project(s): 19057-3223-94, 19057-4223-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$395,823.82
$0.00
$395,823.82
$-321.25
$0.00
$395,502.57

Estimate Number: 0003 Estimate Type: Progress

Previous to Date

$389,830.05
$0.00
$389,830.05
$-4,809.25
$0.00
$385,020.80

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$5,993.77

$0.00
$5,993.77

$4,488.00
$0.00
10,481.77

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
134.0 Days
165.0 Days
165.0 Days

123.13 9%

72.00 %
51.13 %

Dates
04/01/2016
04/14/2016
04/29/2016
05/20/2016
08/25/2016
09/30/2016

Amounts

$549,236.00
$549,236.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
19057-3223-94 3.85 HSIP-254(9) 4,488.00 SR-254 from SR-100 to SR-106 in Nashville
19057-4223-04 96.15 N/A 5,993.77 The resurfacing on S.R. 254 (Old Hickory Boulevard) from S.R
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
19057-3223-94 0100 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-3223-94 0100 9009 108-08.04 HOUR LIQUIDATED DAMAGES/LANE Bid: 0.000 Unit Price: $1,000.00
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9010 108-08.04 HOUR LIQUIDATED DAMAGES/LANE Bid: 0.000 Unit Price: $1,000.00
CLOSURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-3223-94 0100 9005 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 3,823.770 Adj This Est 3,823.77
Adj Total: 3,823.770 Adj Total: 3,823.77

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19057-3223-94 0100 9007 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -8,114.610 Adj Total: -8,114.61
19057-3223-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 50.000 Unit Price: $33.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 0010 307-01.11  TON ASPHALT CEMENT (PG64-22) Bid: 250.000 Unit Price: $82.00
(BPMLC-HM) GRADING CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19057-4223-04 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 34.000 Unit Price: $625.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 16.604 Total: $10,377.50
0100 0020 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.514 Adj Total: -321.25
19057-4223-04 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 9004 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 0030 411-03.13 TON ACS MIX(PG70-22) THINLIFTD Bid: 3,294.000 Unit Price: $82.00
ASPHALT This Est: 0.000 This Est: $0.00
Total: 2,702.120 Total: $221,573.84
19057-4223-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -2,204.170 Adj Total: -2,204.17
19057-4223-04 0100 9015 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19057-4223-04 0100 0040  415-01.01 TON COLD PLANING BITUMINOUS Bid: 3,052.000 Unit Price: $27.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,862.530 Total: $51,685.21
19057-3223-94 0100 9014 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl  Bid: 0.000 Unit Price: $32.92
POST This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $230.44
19057-3223-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,244.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,488.00
0100 0020 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.000 Adj This Est 4,488.00
Adj Total: 0.000 Adj Total: 0.00
19057-4223-04 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,850.00
This Est: 0.200 This Est: $2,170.00
Total: 1.000 Total: $10,850.00
19057-4223-04 0100 0060 712-04.01 EACH FLEXIBLE DRUMS Bid: 25.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 5




Print Date: 11/09/2016

JJ07919

STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19057-4223-04 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 568.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 567.000 Total: $5,103.00
19057-4223-04 0100 9013 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-3223-94 0100 0030 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 300.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 297.000 Total: $8,910.00
19057-3223-94 0100 0040 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 200.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 91.000 Total: $2,730.00
19057-4223-04 0100 0090  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 101.000 Unit Price: $20.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 125.777 Total: $2,515.54
19057-4223-04 0100 0100 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 170.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 195.000 Total: $2,925.00
19057-4223-04 0100 0110  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 18.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $3,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19057-4223-04 0100 0120 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $325.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $650.00
19057-4223-04 0100 0130 716-04.01 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $200.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $600.00
19057-4223-04 0100 0140 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $125.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19057-4223-04 0100 0150 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 11.500 Unit Price: $1,100.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 12.108 Total: $13,318.80
19057-4223-04 0100 0160 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 6.100 Unit Price: $4,200.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 5.893 Total: $24,750.60
19057-4223-04 0100 0170 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 850.000 Unit Price: $2.00
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 291.000 Total: $582.00
19057-4223-04 0100 0180 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 5.400 Unit Price: $2,400.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 4.809 Total: $11,541.60

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19057-4223-04 0100 0190 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $24,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $24,500.00
19057-4223-04 0100 0200 730-14.02 L.F. SAW SLOT Bid: 8,000.000 Unit Price: $2.50
This Est: 0.000 This Est: $0.00
Total: 512.000 Total: $1,280.00
19057-4223-04 0100 0210 730-14.03 L.F. LOOP WIRE Bid: 16,800.000 Unit Price: $0.55
This Est: 0.000 This Est: $0.00
Total: 1,286.000 Total: $707.30
V47 - TSMR  *END OF REPORT*

RR004
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